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VIA TELECOPY

Katherine Shine, Esq.
Office of Regional Counsel
United States Environmental
Protection Agency

Region III
841 Chestnut Street
Philadelphia, PA 19107

Mr. Michael Towle
United States Environmental
Protection Agency

Region III
841 Chestnut Street
Philadelphia, PA 19107

Re: Butler Tunnel Phase II RI/FS

Dear Ms. Shine and Mr. Towle:

In the absence of Mr. A.B.M. Houston, the technical
coordinator for the Butler Tunnel PRP Group, I am submitting on
behalf of the Butler Tunnel PRP Group, the proposed modifications
to the work plan. As we discussed in Philadelphia on the 23rd,
this letter presents the changes in concept, changes which are
very modest. If EFA agrees with these conceptual changes, we
will submit within three weeks of receipt of written notification
from you, a final revised work plan embodying these changes in
detail for your review and approval. If EPA approves that
revised work plan, the PRPs will have 30 days from receipt of
that notification of approval in which to opt in or opt out of
conducting the Phase II RI/FS.
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The proposed conceptual changes are three:

(1) omit the drilling of borehole 2-A in light of EPA's
decision to drill a borehole nearby which would be suitable for
sampling and water level recording. In light of the proximity of
EPA's proposed borehole to the PRP group's proposed borehole 2-A,
the PRP group proposes to omit 2-A as redundant.

(2) the work plan proposed two full rounds of full target
compound screening from the Tunnel (one each during relatively
high and low discharge rates), and subsequent bi-weekly sampling
for oil and the 17 constituents identified in the Consent
Order. The work plan further proposed, one round of full target
compound screening at each borehole and subsequent bi-weekly
sampling for oil and the 17 constituents identified in the
Consent Order. Pending review of the initial target compound
screening results, and other applicable analytical data, the PRP
group proposes that the work plan allow for further reductions in
the extent of sample analysis and collection 'frequency during so-
called "average" and "dry" weather periods. The PRP group's
technical coordinator and EPA's technical coordinator would agree
on the appropriate compounds to be analyzed, and sampling
frequency. The existing work plan already provides for this
procedure. Thus the only change proposed would allow for
increased flexibility relative to a determination of compounds to
be analyzed, and sampling frequency.

(3) the five adjustments in the work plan requested by
EPA's May 16, 1983 letter to Mr. Houston will be incorporated
into the revised work plan, as agreed in our prior
correspondence, including paragraph one of my March 16, 1939
letter to you.

We view the proposed changes as modest and reasonable under
the circumstances. Please let us know formally if these changes
are satisfactory to EPA in concept. If so, we will begin working
to put these into detail in the revised final work plan for EPA's
review.

It is the current intention of counsel representing a
majority of the PRPs to recommend participation on the Phase II
RI/FS. I am aware of no counsel or client of the Butler Tunnel

ftR30085U



PATTON. BOGGS & BLOW
' ̂  Katherine Shine, Esq.
V_> Mr. Michael Towle

April 6, 1989
Page 3

PRP group who intends to recommend against participation; some
have not yet decided on their recommendation.

Sincerely,

Russell V. Handle
for the Butler Tunnel Technical
Committee

RVR/tlc
cc: Butler Tunnel PRP Group

Michael Mclntyre, Esq.
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